
GDOT Schedule for ARRA Transit 
Projects – Phase 2

• Complete Phase 1
•FTA Grant(s) Approval………………August 28, 2009
•Execute Contracts …………………..September 2009

• Phase 2 Call For Projects ….. September 25, 2009
• Complete Project Selection………….October, 2009
• Applications Due ………………. November 25, 2009
• Completed Grant(s)to FTA ….December 18, 2009
• FTA Grant(s) Approval  ……………….. January, 2010 
• Execute Contracts…………………………. March, 2010


